

Summary Schedule

Programmatic Environmental Assessment for Decommissioning Operations in the Gulf of Mexico

ID	Task Name	Start	Finish	Duration	Jul 2013					Aug 2013					Sep 2013					Oct 2013					Nov 2013					Dec 2013					Jan 2014				
					6/23	6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20	10/27	11/3	11/10	11/17	11/24	12/1	12/8	12/15	12/22	12/29	1/5	1/12	1/19	1/26			
1	Draft PEA Preperation	7/1/2013	10/8/2013	72d																																			
2	Final PEA Preperation	10/21/2013	12/13/2013	40d																																			
3	BOEM/BSEE Joint FONSI Signoff	12/18/2013	12/18/2013	0d	◆																																		
4	PEA Printing & Distribution	12/23/2013	1/24/2014	25d																																			