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Barataria Land Bridge 
Dedicated Dredging 
Project Goals:

1. Marsh Creation & Nourishment 
in a 752-acre area.



Barataria Land Bridge 
Problems in the Project Area

• Shoreline erosion and subsidence/ 
ponding primary causes of loss

• Subsidence taking its toll on Spartina 
patens-dominated community

• Highly fragmented areas; pedastalled 
plants; much of the marsh below MLW





BA-36 Project Background
• Nominated by Jefferson Parish as CWPPRA PPL11 

nominee
March 2001

• Selected by Technical Committee as CWPPRA PPL11 
Candidate  
May 2001

• Approved for Phase 1 funding by CWPPRA Task Force
January 2002 meeting

• Approved for Phase 2 funding by CWPPRA Task Force
15 February 2007 meeting



CIAP Plan Timeline
– Governor submitted final plan to DOI Secretary and 

Minerals Management Service (MMS)
1 June 2007 (1st CIAP plan in nation)

– State began implementing several restoration 
projects included in plan, using state funds 
June 2007

– MMS determined plan to be “complete”; initiated 
approval review 
30 July 2007 (1st CIAP plan in nation)

– MMS approval of Louisiana CIAP plan 
29 November 2007 (1st CIAP plan in nation)



Barataria Landbridge Project 
Budget Timeline

– Louisiana submits CIAP grant for application
December 2007

– Louisiana CIAP grant executed 
5 June 2008



Barataria Landbridge Project 
Construction Timeline

– Project pre-bid meeting
June 2008

– Project bid opening
10 July 2008

– Notice to proceed
11 September 2008

– Construction contractor on-site
30 September 2008

– Anticipated construction completion
25 January 2010



Dedicated Dredging on the Barataria Landbridge

PLAN VIEW



Dedicated Dredging on the Barataria Landbridge

TIME-RATE SETTLEMENT

Fill Placed at Various Elevations
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Typical Detail of Marsh
Fill & Containment



Dedicated Dredging on the 
Barataria Landbridge (BA-36EB) 

Under Construction











Barataria Land Bridge 
Dedicated Dredging Project 

Milestone Timeline
– Plans, Specifications and Cost Estimate

Updated December 2007  from work completed as 
part of Phase I CWPPRA project)

– Landrights Agreements
Completed as part of Phase I CWPPRA project 

– Cultural Resources Investigation & Subsequent 
Agreements
Completed as part of Phase I CWPPRA project

– Permits
Completed as part of Phase I CWPPRA project



Louisiana CIAP Projects In 
Construction Bid Process

– Rockefeller Refuge Gulf Shoreline Stabilization 
Project (ME-18EB) {Cameron Parish}

• Pre-Bid Meeting – 7 January 2009 Lafayette F.O.
• Bid Opening – 22 January 2009

– East Grand Terre Island Restoration (BA-30EB) 
{Plaquemines Parish}

• Pre-Bid Meeting – 11 February 2009, Thibodaux F.O.
• Bid Opening – 5 March 2009

– Grand Lake Shoreline Protection (BA-30EB) 
{Cameron Parish}

• Anticipate Advertising for this project for construction 
January 2009
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