


NEW JERSEY OFFSHORE WIND ENERGY PROJECT



Current Status & Next Steps

- November 2015: US Wind secured lease
OCS-A 0499
 - 183,353 acres
- Preliminary Term
 - SAP Survey – HRG in 2018
- SAP Submittal for Meteorological Buoy in 2019

Priorities

- OREC Rulemaking
- Early Stakeholder Engagement
 - Visual
 - Fishing



Outreach



- Environmental Benefits
- Levelized Cost of Energy
- European Experience
- Information Sessions



1 North Charles Street, Suite 2310
Baltimore, MD 21201
www.uswindmaryland.com

Jen Banks

Environmental Permitting Specialist

(919) 714-9258

j.banks@uswindinc.com

