

Appendix I. Agency Contacts and Coordination (June 2024)

Maryland Offshore Wind Project
Appendix I-I Agency Outreach
as of June 2024

Date	Agency/Authority/Tribe	Topic
January 2015	MEA and MD DNR	Benthic Habitat Research
March 2015	Narragansett Indian Tribe, Lenape Indian Tribe & Shinnecock Indian Nation	Tribal Survey Plan Meeting
May 2015	Joint DNREC USACE Baltimore and Philadelphia Districts	Export Cable and CZM
January 2016	MD Governor's Office	Project Update
February 2016	US Representative Carney (DE)	Wind Legislation
February 2016	MD PSC	Project Update
March 2016	USACE Baltimore District	Wind Farm Permitting and NWP for Met Tower
March 2016	USCG	Project Review and Assess Vessel Routing Issues and Met Tower Permitting
March 2016	USACE Philadelphia District	Export Cable Routing
March 2016	MD PSC	Project Update
March 2016	Narragansett Indian Tribe, Lenape Indian Tribe of Delaware, Shinnecock Indian Nation and Nanticoke Nation	Export Cable Survey Plan Tribal Meeting
April 2016	DE Historical & Cultural Affairs	Project Update
April 2016	USFWS	Project Overview and Avian Baseline Data
April 2016	FAA	Project Request for Pre- Application Consultation; Regulatory Jurisdiction for Offshore Energy Projects on the OCS
April 2016	MD PSC	Project Update
April 2016	DE Delegate Bentz	Project Discussion/Interconnection
April 2016	DNREC Division of Parks and Recreation	Project Overview
April 2016	USACE Baltimore District	NWP 5 for Met Tower
April 2016	US EPA/MDE	NOI for OCS Air Permit
April 2016	Joint USACE Baltimore District/MD DNR	Project Update
April 2016	NOAA Fisheries	Pre-Application Consultation, ESA and MMPA Overview
April 2016	MD Governor's Office	Project Update
April 2016	MD Joint Evaluation including EPA, MD DNR, NOAA Fisheries, USACE Baltimore District	Project Overview
May 2016	MD PSC	Project Update
May 2016	MDE	Project Update and Air Permit

Date	Agency/Authority/Tribe	Topic
May 2016	Baltimore City	Project Update and Workforce Challenges
May 2016	Narragansett Indian Tribe, Lenape Indian Tribe of Delaware and Shinnecock Indian Nation	Tribal Pre-Survey Meeting
May 2016	Council of Environmental Quality	Project Update
May 2016	VACAPES/DoD	Project Update
May 2016	FAA	FAA Guidance, Review Process for OSW Developments and Lighting Requirements
June 2016	MD PSC	Project Update
June 2016	MEA	Project Update
July 2016	MD PSC	Project Update
August 2016	MD Governor's Office	Project Update
August 2016	USCG	Request for Marine Casualty Data in Support of NSRA
August 2016	MD PSC	Project Update
September 2016	MD MEA	Project Update
October 2016	Narragansett Indian Tribe, Lenape Indian Tribe of Delaware, Shinnecock Indian Nation and Nanticoke Nation	COP WEA Survey Plan Tribal Meeting
November 2016	DNREC Division of Parks and Recreation	Project Update/Atlantic Coast Export Cable Landfall
November 2016	Legislative Black Caucus of Maryland	Caucus Weekend
November 2016	BOEM, USACE, Baltimore District	Project Update
December 2016	Ocean City Mayor	Project Update
February 2017	MD Department of Labor, Licensing and Regulation	Project Presentation
February 2017	Department of Commerce U.S. Commercial Service	Project Presentation
April 2017	Ocean City Council	Project Presentation
May 2017	BOEM	Project Presentation
July 2017	USCG	WTG Layout and NSRA
July 2017	BOEM	Geotechnical/HRG Survey Scope and Departure Request
January 2018	Joint USACE/DNREC	Project Update
March 2018	USCG	Project Overview and Update, USCG Guidance for NSRA
March 2018	MD Joint Evaluation including EPA, MD DNR, NOAA Fisheries, USACE Baltimore District	Project Overview
October 2018	USCG	New to Zone Inspection Requirement for Survey Vessels

Date	Agency/Authority/Tribe	Topic
February 2019	USCG	NSRA
April 2019	MD Joint Evaluation including EPA, MD DNR, NOAA Fisheries, USACE Baltimore District	Project Overview
May 2019	MD DNR	Met Tower Installation Preview
December 2019	BOEM	Intro & Project Status
December 2019	BOEM	SAP & Project Status
December 2019	MD DNR FABS	Intro & Fisheries Stakeholder Contacts
December 2019	MD PSC	Intro & Project Status
January 2020	BOEM	SAP & COP Preparation Status
January 2020	MD DNR FABS	Recreational Fisheries Stakeholders Outreach Opportunities
January 2020	Maryland Energy Administration	Intro & Project Status
January 2020	MD PSC	Project Update
January 2020	MD DNR Coastal Fisheries Program	Intro, Project Status & Fisheries Outreach Initiative
January 2020	MD PSC	Public Hearing RE: Change in WTG Size
January 2020	USCG	USW Comments RE: USCG Proposed Anchorage Areas
February 2020	BOEM	COP Pre-Submittal Meeting Overview & Scheduling
February 2020	MD PSC	Project Update
February 2020	BOEM	COP Pre-Submittal Meeting Coordination
February 2020	BOEM	3 rd Party EIS Contractor RFP Process/COP Pre-Submittal Meeting Agenda Collaboration
February 2020	BOEM	COP Pre-Submittal Meeting BOEM HQs
February 2020	MEA	Project Update
February 2020	BOEM	COP Pre-Submittal Meeting Follow-Up/Navigation
March 2020	MD PSC	Project Update
March 2020	BOEM	USFWS & NMFS POCs for Pre-Submittal Consultations
March 2020	BOEM	COP Preparation & Project Design Envelope Approach
March 2020	BOEM	3 rd Party EIS Contractor/CVA/Departure Request
March 2020	DNREC	Project Update
March 2020	Military Aviation and Installation Assurance Siting Clearinghouse	Project Update
March 2020	USFWS	Project Update
March 2020	NOAA Fisheries (PRD, HCD, SFD)	Project Update
March 2020	USACE Philadelphia and Baltimore Districts	Project Update
April 2020	USACE Philadelphia and Baltimore Districts	Project Information

Date	Agency/Authority/Tribe	Topic
April 2020	MD PSC	Project Update
April 2020	DNREC Regulatory Advisory Service	Project Update
April 2020	BOEM	Survey Plan, G&G Operations
April 2020	BOEM & NOAA Fisheries	MMPA & IHA
April 2020	3 rd Party EIS Contractor and BOEM	MOU
April 2020	NOAA Fisheries SFD	WTG Layout & Fisheries Data
April 2020	DNREC Division of Parks and Recreation	Project Update
April 2020	BOEM & NOAA Fisheries PRD	Fisheries & Marine Mammal Monitoring Research Programs
April 2020	USACE Philadelphia District	Section 408 Assessment for borrow areas
April 2020	Military Aviation & Installation Assurance Siting Clearinghouse	Request for Informal Review
April 2020	NOAA Fisheries Northeast Fisheries Science Center	Marine Wildlife Fishing Gear Entanglement Risk Minimization Technology
May 2020	DNREC Division of Parks and Recreation	Project Update & Possible Export Cable Routes
May 2020	MD DNR Office of Coastal and Ocean Management	Project Update
May 2020	NOAA Fisheries NEFSC/SFD/PRD	Black Sea Bass Fishery Monitoring Research Program for Lease Area
May 2020	BOEM	Pre-Survey Meeting
May 2020	USACE Baltimore District	NWP 5/NWP 6 Qualification Verification
May 2020	MEA	Project Update
May 2020	Narragansett Tribe	Tribal Pre-Survey Meeting Request
May 2020	Shinnecock Indian Nation	Tribal Pre-Survey Meeting Request
May 2020	Lenape Tribe of Delaware	Tribal Pre-Survey Meeting Request
May 2020	MD PSC	Project Update
June 2020	BOEM	Pre-Survey Meeting Follow On
June 2020	NOAA Fisheries HCD	Follow on EFH Consultation & Benthic Mapping
June 2020	Lenape Indian Tribe of Delaware	Tribal Pre-Survey Meeting
June 2020	BOEM/NOAA Fisheries HCD	Joint Pre-COP Submittal Meeting Habitat Mapping & EFH Consultation
June 2020	MD PSC	Project Update
June 2020	BOEM	SAP Review
June 2020	BOEM	Survey Plan Updates
June 2020	DNREC Division of Parks and Recreation	Project Update

Date	Agency/Authority/Tribe	Topic
June 2020	BOEM	Survey Plan Updates
June 2020	DNREC Division of Parks and Recreation	Project Update
June 2020	NOAA Fisheries HCD	Proposed Benthic survey/sampling protocols
June 2020	BOEM	SAP supporting documentation/COP supporting documentation/Survey Plan documentation for lease stipulation/post IHA operations
July 2020	BOEM	Survey Plan and Marine Mammal & Sea Turtle Monitoring & Mitigation Plan
July 2020	USCG	Response to Request for comments Port Access Route Study: Seacoast of New Jersey including Offshore Approaches to the Delaware Bay, Delaware
July 2020	MD PSC	Project Update
July 2020	NOAA Fisheries PRD	Letter of Concurrence for Survey Operations
July 2020	NOAA Fisheries HCD	Benthic Mapping Plan protocols
July 2020	BOEM	Review of draft COP TOC & Crosswalk Table
July 2020	USACE Baltimore District	NWP 5 & 6 processing status
July 2020	BOEM	NOAA Fisheries PRD Letter of Concurrence for survey plan
July 2020	BOEM	MOU between BOEM, 3 rd Party EIS Contractor & US Wind
August 2020	BOEM	Submittal of COP
August 2020	MD PSC	Project Update
August 2020	MEA	Project Update
August 2020	BOEM	Geotechnical Departure Request (GDR) /Ground Model Report submittal
August 2020	PJM Interconnection	Project Update
September 2020	BOEM	COP Crosswalk Table & GDR updates
September 2020	MD PSC	Project Update
September 2020	BOEM	Revised GDR update
September 2020	MEA	COP submittal & project update
September 2020	USCG 5 th District	Comments concerning potential impacts to SARs operations
October 2020	MD PSC	Project Update
October 2020	NORAD	Potential concerns with homeland defense radar operations
October 2020	Department of Navy	Potential concerns with Navy testing operations
October 2020	MD Department of Commerce, MD Port Administration, & MEA	Project Update

Date	Agency/Authority/Tribe	Topic
October 2020	MD DNR	Collaboration on determining proposed location for deployment of Real Time Whale Monitoring Buoy within US Wind lease area
October 2020	USACE Baltimore District	Lead agency status update for determining lead USACE Regulatory District
October 2020	BOEM	Updated Geophysical Data Deferral request submittal
October 2020	BOEM	Revised SAP submittal
November 2020	BOEM	COP Initial Completeness/Sufficiency Review Kickoff meeting
November 2020	MD PSC	Project Update
November 2020	BOEM	Metocean Buoy SAP processing status
November 2020	MEA	Project Update
November 2020	USACE Baltimore District	NWP 5 for Metocean Buoy
November 2020	USCG 5 th District	Comments concerning New Jersey PARS & Anchorage Areas
November 2020	BOEM	Survey Plan revisions
November 2020	USCG 5 th District	PATON application for Metocean Buoy
December 2020	BOEM	COP RAI, Engineering and Environmental Branch comment status
December 2020	Governor Hogan's office	Introduction of US Wind Team and Project Update
December 2020	MD PSC	Project Update
December 2020	BOEM	Lessee Workshop on NEPA Substitution for Section 106 review
December 2020	Ocean City Mayor's Office	Introduction of US Wind Team and Project Update
December 2020	BOEM	Marine Archaeological Resource Assessment update for Metocean Buoy SAP
December 2020	MEA	Introduction and Project Update
December 2020	BOEM	Survey Plan No Objection, SAP processing status, COP completeness & sufficiency review scheduling
January 2021	BOEM	Engineering Branch comment status for COP, CVA & GDR
January 2021	MD DNR	Real Time Whale Monitoring Buoy deployment & strategy development with UMCES, WHOI & project Fisheries Liaison Officer
January 2021	MD PSC	Project Update
January 2021	BOEM	COP RAI status, CVA nomination review, 3 rd Party EIS Contractor commercial communications

Date	Agency/Authority/Tribe	Topic
January 2021	MD Sen. Brian Feldman, Vice-Chair Senate Finance Committee	Project Update
January 2021	MD Del. Dereck Davis, Chair, House Economic Matters Committee	Project Update
February 2021	BOEM	Timing for COP RAI, potential for release of preliminary comments from Environmental Branch, timing for Engineering Branch Comments for nominated CVA, submittal of questions from selected 3 rd Party Contractor
February 2021	MD PSC	Project Update
February 2021	Ocean City Mayor	Project Update, timing for COP becoming publicly accessible, project lighting scheme
February 2021	MD DNR Secretary Haddaway-Riccio	Introduction to US Wind Team and Project Update
February 2021	DNREC Secretary Garvin's and Governor Carney's Offices	Introduction to US Wind Team and Project Update
February 2021	BOEM	COP RAI status, SAP processing update
March 2021	MD PSC	Project Update
March 2021	BOEM	COP Round 1 comments review, SAP & Solicitor General's office review process, Metocean Buoy deployment timing
March 2021	USCG	District 5 Roundtable for NJ PARS proposal status and timing for study completion
March 2021	BOEM	Supplemental bond financial assurance for Metocean Buoy, Solicitor General SAP review schedule and pending Metocean Buoy deployment
March 2021	USCG	Proposed rulemaking for security zone and pending HRG survey operations and project update
March 2021	Ocean City Mayor	Project Update
March 2021	U.S. Navy Fleet Forces Atlantic Exercise Coordination Center	Clearance for upcoming HRG survey operations within lease area for project survey and scout vessels
April 2021	MD PSC	Project Update
April 2021	USCG	Security Zone offshore Ocean City rulemaking comments
April 2021	BOEM	Solicitor General commencement review for Metocean Buoy SAP, BOEM supplemental bond documentation review approval status, BOEM & BSEE CVA nomination approval status
April 2021	BOEM & USCG	Initial joint meeting to discuss prospective revisions to NSRA

Date	Agency/Authority/Tribe	Topic
April 2021	MEA	Project Update
April 2021	USCG	Updated NJ PARS routing configurations proposal by District 5 and initial comments
April 2021	BOEM	Solicitor General's completion of SAP review, BOEM approval status for supplemental bond, timing for Metocean Buoy SAP approval, US Wind finalization of agreement with 3 rd party EIS contractor, proposed amendment to Survey Plan for HRG, shallow Geotech and benthic survey work along potential export cable routes
April 2021	DNREC	Project Update & introduction to US Wind DE Development Manager
April 2021	Governor Carney's Office	Project update & introduction to US Wind DE Development Manager
May 2021	USCG	Project Update, expiration of security zone, and pending deployment of Metocean Buoy, timing for completion of NJ PARS and preliminary comments by US Wind
May 2021	BOEM	HRG data submission protocols and BOEM format
May 2021	MD PSC	Project Update
May 2021	BOEM	Final approval of SAP, provision of USCG-approved PATON prior to deployment of Metocean buoy, BOEM and BSEE additional comments for nominated CVA, expansion of tribal outreach for survey plan amendment
May 2021	Ocean City	Project Update, introduction to US Wind MD Development Manager
May 2021	The Narragansett Indian Tribe; The Shinnecock Indian Nation; Lenape Indian Tribe of Delaware; Delaware Tribe of Indians; The Delaware Nation; Chickahominy Indian Tribe; Chickahominy Indian Tribe-Eastern Division; Monacan Indian Nation; Nansemond Indian Nation; Pamunkey Indian Tribe; Rappahannock Tribe; Upper Mattaponi Indian Tribe; Shawnee Tribe; Eastern Shawnee Tribe of Oklahoma; Absentee-Shawnee Tribe of Indians of Oklahoma	Tribal Pre-survey meeting invitation

Date	Agency/Authority/Tribe	Topic
May 2021	MEA	Project Update
May 2021	DNREC-Wetlands & Subaqueous Lands Section	Application for Letter of Authorization for shallow geotechnical, benthic samples for alternate proposed cable corridors in DE state waters
May 2021	BOEM	BOEM comments for COP Survey Plan amendment and responses to same
May 2021	U.S. Navy Fleet Forces Atlantic Exercise Coordination Center	Clearance for upcoming Metocean Buoy deployment operations
May 2021	The Delaware Nation; Upper Mattaponi Indian Tribe	Tribal Pre-survey meeting
May 2021	BOEM	BOEM clearance of Survey Plan amendment for HRG, shallow Geotech and benthic operations
June 2021	Chair Delores Kelley & Vice-Chair Brian Feldman, MD Senate Finance Cmte.	Project Update
June 2021	MD Speaker of the House, Adrienne Jones	Project Update
June 2021	USCG	Project Update
June 2021	MEA	Project Update
June 2021	DNREC-Wetlands & Subaqueous Lands Section	Status for Letter of Authorization for shallow geotechnical, benthic samples for alternate proposed cable corridors in DE state waters
June 2021	USACE Baltimore District	NWP 6 for shallow Geotech/benthic work/lease area borings
June 2021	USACE Philadelphia District	NWP 6 for shallow Geotech/benthic work/lease area borings
June 2021	MD PSC	Project Update
June 2021	BOEM	COP Survey Plan - 2021 Geotechnical Exploration Survey submitted
June 2021	Governor Hogan's Office	Project Update
June 2021	MD DNR	Project Update
June 2021	USCG	District 5 updated routing configuration proposal and US Wind supplemental comments
June 2021	Salisbury Mayor's Office	Project Update
June 2021	BOEM	PSO Interim Report HRG survey operations, scheduling of BOEM pre-survey meeting for Geotechnical Exploration Survey campaign, timing for Metocean Buoy SAP 60-day post-deployment report

Date	Agency/Authority/Tribe	Topic
July 2021	Governor Hogan's Office	Project Update
July 2021	MD Del. Brooke Lierman	Project Update
July 2021	USACE Philadelphia District	Additional supporting documentation for NWP 6 for shallow Geotech/benthic work/lease area borings within NAP region
July 2021	USCG	Project Update
July 2021	National Marine Fisheries Service	Benthic sampling plan and processed data needs
July 2021	MD DNR	Project Update
July 2021	USACE Baltimore District	NWP 6 issuance for shallow Geotech/benthic work/lease area borings within NAB region follow-on Project Design Criteria from BOEM section 7 consultation with NMFS
July 2021	BOEM	BOEM Pre-survey meeting for Geotechnical Exploration Survey plan within lease
July 2021	MD PSC	Project Update
July 2021	MD DNR	Project Update
July 2021	DNREC-Wetlands & Subaqueous Lands Section	Processing for Letter of Authorization for shallow geotechnical, benthic samples for alternate proposed cable corridors in DE state waters
July 2021	Ocean City Mayor	Project Update
July 2021	MD Department of Labor	Project Update for Division of Workforce Development and Adult Learning
July 2021	MD MEA	Project Update
July 2021	BOEM	COP Update schedule, request BSEE SME meetings on SMS
August 2021	USACE Philadelphia District	Revised NWP 6 issuance for shallow Geotech/benthic work for alternative export cable and lease area borings
August 2021	MD Senate President Bill Ferguson's office	Project Update
August 2021	MD Sen. Brian Feldman, Vice-Chair Senate Finance Committee	Project Update
August 2021	MD Sen. Paul Pinsky, Chair, Senate Environmental Affairs Committee	Project Update
August 2021	MD Sen. Stephen Hershey	Project Update
August 2021	MD Del. Lorig Charkoudian	Project Update
August 2021	MD Del. Wayne Hartman	Project Update
August 2021	DE Sen. Stephanie Hansen	Project Update
August 2021	MEA	Project Update

Date	Agency/Authority/Tribe	Topic
August 2021	USACE Baltimore District	Revised NWP 6 issuance for shallow Geotech/benthic work for alternative export cable and lease area borings
August 2021	DNREC-Wetlands & Subaqueous Lands Section	Letter of Authorization issuance for shallow geotechnical, benthic samples for alternate proposed cable corridors
August 2021	MD PSC	Project Update
August 2021	USCG	Project Update
August 2021	BOEM	Metocean Buoy SAP information posting for BOEM website, scheduling for BSEE SMEs for SMS comments, timing for COP update submittal
August 2021	Governor Hogan's Office	Project Update meeting at Maryland Association of Counties (MACo) event in OC
August 2021	MD DNR Secretary Haddaway- Riccio	Project Update meeting at MACo event in OC
August 2021	Salisbury Mayor Jake Day	Project Update meeting at MACo event in OC
August 2021	Berlin Mayor Zack Tyndall	Project Update meeting at MACo event in OC
August 2021	Ocean City Mayor Rick Meehan	Project Update meeting at MACo event in OC
August 2021	BOEM	COP update projected timing for submittal, meetings with BSEE/BOEM SMEs (SMS, VIA, Avian Survey plans), refinements for Geotechnical Exploration Survey work in lease area for 2021-22 and timing for pre-tribal survey meeting
September 2021	BOEM	Visual impact assessment comments and clarification
September 2021	MEA	Project Update
September 2021	The Narragansett Indian Tribe; The Shinnecock Indian Nation; Lenape Indian Tribe of Delaware; Delaware Tribe of Indians; The Delaware Nation; Chickahominy Indian Tribe; Chickahominy Indian Tribe-Eastern Division; Monacan Indian Nation; Nansemond Indian Nation; Pamunkey Indian Tribe; Rappahannock Tribe; Upper Mattaponi Indian Tribe; Shawnee Tribe; Eastern Shawnee Tribe of Oklahoma; Absentee-Shawnee Tribe of Indians of Oklahoma; The Nanticoke Indian Tribe	Tribal Pre-survey meeting invitation for Geotechnical Exploration Survey within lease area

Date	Agency/Authority/Tribe	Topic
	The Narragansett Indian Tribe; The Shinnecock Indian Nation; Lenape Indian Tribe of Delaware; Delaware Tribe of Indians; The Delaware Nation; Chickahominy Indian Tribe; Chickahominy Indian Tribe-Eastern Division; Monacan Indian Nation; Nansemond Indian Nation; Pamunkey Indian Tribe; Rappahannock Tribe; Upper Mattaponi Indian Tribe; Shawnee Tribe; Eastern Shawnee Tribe of Oklahoma; Absentee-Shawnee Tribe of Indians of Oklahoma; The Nanticoke Indian Tribe	Letter to tribal representatives requesting for information regarding historic, social, or cultural resource practices that may be affected by the Project
September 2021	MD DNR	Project Update
September 2021	BOEM/BSEE	Discuss BSEE COP comments concerning SMS
September 2021	Governor Hogan's Office	Project Update
September 2021	BOEM	Revised Geotechnical Exploration Survey plan submittal, Tribal pre-survey meeting schedule, joint BOEM-USCG meeting on COP and NSRA refinements, Met Tower CVA review
September 2021	MD PSC	Project Update
September 2021	BOEM & USCG	Potential refinements to the COP and NSRA
September 2021	Ocean City Mayor Rick Meehan	Project Update and presentation of offshore wind development simulations for Mayor and Town Engineer
September 2021	Governor Carney's Office	Project Update
September 2021	USACE Baltimore District	NWP 6 reverification for Geotechnical Exploration Survey
September 2021	DNREC	Project Update
September 2021	USACE Philadelphia District	NWP 6 reverification for Geotechnical Exploration Survey
September 2021	The Delaware Nation	Tribal pre-survey meeting for Geotechnical Exploration Survey work within the lease area
September 2021	BOEM	Tribal pre-survey meeting completed and timing for BOEM clearance, COP Update submittal timing, timing of Interim PSO report and data cut-off, process for cancelling SAP for Met Tower and supporting documentation for inclusion in COP

Date	Agency/Authority/Tribe	Topic
October 2021	BOEM	Meeting with BOEM Avian SME for presentation and comments on proposed approach for avian survey plan for project
October 2021	MD DNR	Project Update and discussion of opportunities to share information for collaborate on fisheries issues
October 2021	DNREC	DNREC updated wildlife monitoring data
October 2021	Governor Carney's Office	Project Update
October 2021	BOEM	COP Survey Plan for Geotechnical Exploration Survey within lease area and closing of comments and clearance for work to proceed as scheduled
October 2021	U.S. Fish & Wildlife Service	Project Update and presentation of avian survey planning
October 2021	BOEM	Discuss with BOEM Engineering Branch inclusion of Met Tower into revised COP and supporting documentation
October 2021	Governor Hogan's Office	Project Update for Office of Small, Minority and Women Business Affairs
October 2021	MD PSC	Project Update
October 2021	NMFS-Sustainable Fisheries Division	Project Update and discuss Fisheries Communication Plan status and Fisheries data areas of interest
October 2021	Ocean City Mayor Rick Meehan	Project Update
October 2021	MD Department of Labor	Project Update
October 2021	USACE Philadelphia District	NWP 6 re-verification issuance for Geotechnical Exploration Survey
October 2021	MEA	Project Update
October 2021	USACE Baltimore District	NWP 6 re-verification issuance for Geotechnical Exploration Survey
October 2021	USCG	Project Update and feedback on NJ PARS conclusions
October 2021	MD PSC	OREC Round 2 Hearing
October 2021	MD Del. Darryl Barnes, Chair, Legislative Black Caucus	Project Update
November 2021	BOEM	Section 106 multiple SHPO consultation and reporting protocols
November 2021	USACE Baltimore District	Shallow geotechnical survey work update
November 2021	USACE Philadelphia District	Shallow geotechnical survey work update
November 2021	MD DNR	Commercial fishing outreach update

Date	Agency/Authority/Tribe	Topic
November 2021	NOAA Fisheries Sustainable Fisheries Division	Commercial fishing outreach update
November 2021	USCG – Ocean City and Sector Maryland-National Capital Region	Commercial fishing outreach update
November 2021	MD PSC	Project Update
November 2021	MEA	Project Update
November 2021	DE Sen. Gerald Hocker	Project Update
November 2021	DE Rep. Richard Collins	Project Update
December 2021	Governor Hogan’s Office	Project Update
December 2021	MEA	Project Update
December 2021	MD DNR	Commercial fishing outreach update
December 2021	MD Department of Commerce	Project Update
December 2021	Federal Permitting Improvement Steering Council	Project update and FAST-41 process
December 2021	MD PSC	Project Update
December 2021	USCG Sector Delaware Bay	Navigation Safety Risk Assessment review
December 2021	USCG Sector Maryland-National Capital Region	Navigation Safety Risk Assessment review
December 2021	DE Speaker of the House, Peter Schwartzkopf	Project Update
December 2021	National Marine Fisheries Service	Benthic sampling and survey data processing
December 2021	Eastern Shawnee Tribe	Response to September 2021 letter; No adverse effect or endangerment to known sites of interest to Eastern Shawnee Tribe
		No other tribe responded to September 2021 letter
January 2022	MEA	Project update
January 2022	USCG Sector Delaware Bay	Philadelphia Area Committee meeting
January 2022	USACE Baltimore District	Project update and COP discussion
January 2022	Military Aviation & Installation Assurance Siting Clearinghouse	Updated request for informal review
January 2022	National Telecommunications Information Administration	Filed project information and request for review
January 2022	MD PSC	Project Update and copy of COP filing
January 2022	MD Del. Kumar Barve, Chair, House Environment & Transportation Committee	Project Update

Date	Agency/Authority/Tribe	Topic
February 2022	USCG District 5	Navigation Safety Risk Assessment review
February 2022	DNREC	COP update and cable landing/routing
February 2022	MEA	Project update and wildlife research initiatives
February 2022	MD PSC	Project Update
February 2022	U.S. Navy Fleet Forces Atlantic Exercise Coordination Center	Clearance for geotechnical survey vessel operations
February 2022	BOEM and BSEE	Subject matter expert meetings regarding OSRP, NSRA, and potential air emissions
February 2022	Military Aviation & Installation Assurance Siting Clearinghouse	Informal review response provided to US Wind
March 2022	Governor Hogan's Office	Project Update
March 2022	MD Sen. Mary Beth Carozza	Project Update
March 2022	MD Sen. Brian Feldman	Project Update
March 2022	MD Sen. Paul Pinsky	Project Update
March 2022	MD Del. Kumar Barve	Project Update
March 2022	MD Del. David Fraser-Hidalgo	Project Update
March 2022	Governor Carney's Office	Project Update
March 2022	DE Speaker of the House Peter Schwartzkopf	Project Update
March 2022	DE Sen. Stephanie Hansen	Project Update
March 2022	DE Sen. Laura Sturgeon	Project Update
March 2022	DE Sen. Gerald Hocker	Project Update
March 2022	DE Rep. Ronald Gray	Project Update
March 2022	DNREC	Upcoming survey permitting
March 2022	U.S. Navy Fleet Forces Atlantic Exercise Coordination Center	Clearance for geophysical survey vessel operations
March 2022	BOEM	February COP update and NEPA review
March 2022	MD PSC	Project Update
March 2022	BOEM	Pre-survey meeting
March 2022	USACE – Baltimore and Philadelphia Districts	Project Update and COP filing
April 2022	Governor Hogan's Office	Project Update
April 2022	MD Sen. Mary Beth Carozza	Project Update
April 2022	MD Sen. Brian Feldman	Project Update
April 2022	MD Sen. Paul Pinsky	Project Update
April 2022	MD Del. Kumar Barve	Project Update

Date	Agency/Authority/Tribe	Topic
April 2022	MD Del. David Fraser-Hidalgo	Project Update
April 2022	Governor Carney's Office	Project Update
April 2022	Delaware Lt. Governor Bethany Hall Long	Project Update
April 2022	Delaware Attorney General Kathy Jennings	Project Update
April 2022	DE Speaker of the House Peter Schwartzkopf	Project Update
April 2022	DE Sen. Stephanie Hansen	Project Update
April 2022	DE Sen. Gerald Hocker	Project Update
April 2022	DE Rep. Ronald Gray	Project Update
April 2022	Delaware Nation, Upper Mattaponi, Pamunkey Indian Tribe: Delaware Tribe of Indians	Pre-survey meeting to review high resolution geophysical (HRG) surveys within the nearshore Atlantic and to refresh previous HRG information within Indian River Bay and Indian River
April 2022	NOAA Fisheries – Integrated Ocean Observing System (IOOS)	Project Update
April 2022	BOEM	Visual Impact Assessment/Historic Resources Visual Effects Analysis
April 2022	USCG	Project Update
April 2022	MD PSC	Project Update
April 2022	BOEM	Commercial Fisheries-Survey Operations Update
April 2022	USCG	Commercial Fisheries-Survey Operations Update
April 2022	U.S. Rep. Harris	Commercial Fisheries-Survey Operations Update
April 2022	Governor Hogan's Office	Commercial Fisheries-Survey Operations Update
April 2022	MD Senator Mary Beth Carozza	Commercial Fisheries-Survey Operations Update
April 2022	MD DNR	Commercial Fisheries-Survey Operations Update
April 2022	MEA	Commercial Fisheries-Survey Operations Update
April 2022	DNREC	Commercial Fisheries-Survey Operations Update
April 2022	Delaware Historical & Cultural Affairs	Geotechnical survey
May 2022	The Delaware Nation	Project Update
May 2022	Interagency meeting – BOEM, BSEE, USFWS, NOAA Fisheries, National Park Service, USEPA, USACE, USCG, US Air Force, Federal Permitting Improvement Steering Council	FAST-41 permitting timetable
May 2022	DNREC and Delaware Seashore State Park	Geotechnical survey

Date	Agency/Authority/Tribe	Topic
May 2022	NOAA Fisheries – Office of Protected Resources	MMPA permitting and underwater acoustic assessment
May 2022	NOAA Fisheries HQ	Project Update
May 2022	U.S. Navy Fleet Atlantic Exercise Coordination Center	Clearance for Metocean Buoy inspection operations
May 2022	USCG	Commercial Fisheries-Survey Operations Update
May 2022	BOEM	Commercial Fisheries-Survey Operations Update
May 2022	U.S. Rep. Harris	Commercial Fisheries-Survey Operations Update
May 2022	Maryland Governor Hogan	Commercial Fisheries-Survey Operations Update
May 2022	MD Senator Mary Beth Carozza	Commercial Fisheries-Survey Operations Update
May 2022	MD Del. Lorig Charkoudian	Project Update
May 2022	MD DNR	Commercial Fisheries-Survey Operations Update
May 2022	MEA	Commercial Fisheries-Survey Operations Update
May 2022	MD PSC	Project Update
May 2022	Ocean City Mayor Rick Meehan	Commercial Fisheries-Survey Operations Update
May 2022	Governor Carney's Office	Project Update
May 2022	DE Sen. Stephanie Hansen	Project Update
May 2022	DNREC	Commercial Fisheries-Survey Operations Update
June 2022	President Biden	Federal-State Offshore Wind Implementation Partnership Launch
June 2022	USCG	Project Update
June 2022	USACE	Pre-Notice of Intent Project Update
June 2022	BOEM	Notice of Intent Scoping Meetings Logistics and COP Update Submittal
June 2022	Federal Permitting Improvement Steering Council	Project Update and permitting timetable
June 2022	Governor Hogan's Office	Project Update
June 2022	MD Sen. Mary Beth Carozza	Project Update
June 2022	MD Del. Lorig Charkoudian	Project Update
June 2022	MD Department of Commerce	Project Update
June 2022	MEA	Project Update
June 2022	MDE	Project Update
June 2022	MD DNR	MD Coastal Zone Management Program meeting
June 2022	MD PSC	Project Update

Date	Agency/Authority/Tribe	Topic
June 2022	Governor Carney's Office	Project Update
June 2022	Delaware Lt. Governor Bethany Hall Long	Project Update
June 2022	DE Sen. Gerald Hocker	Project Update
June 2022	DE Speaker Pete Schwartzkopf	Project Update
June 2022	DE Rep. Ronald Gray	Project Update
July 2022	USACE	Permit application organization meeting
July 2022	USEPA	OCS Air Permit Pre-application meeting
July 2022	NOAA Fisheries-Greater Atlantic Regional Fisheries Office	Benthic Survey Plan and Data Presentation meeting
July 2022	NOAA Fisheries-Office of Protected Resources	Underwater Acoustic Assessment Review
July 2022	BOEM	Amendment of Project Survey Plans/BOEM COP Round 4 Comments
July 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
July 2022	Governor Hogan's Office	Project Update
July 2022	MD Sen. Mary Beth Carozza	Project Update
July 2022	MD Del. Lorig Charkoudian	Project Update
July 2022	MDE	OCS Air Permit Pre-application meeting
July 2022	MD DNR	MD Coastal Zone Management Program meeting
July 2022	MEA	Project Update
July 2022	MD PSC	Project Update
July 2022	Governor Carney's Office	Project Update
July 2022	Delaware Lt. Governor Bethany Hall Long	Project Update
July 2022	DE Speaker Pete Schwartzkopf	Project Update
July 2022	DNREC	Project Update and Coastal Zone Management meeting
August 2022	U.S. Department of Commerce	Maryland Works for Wind Initiative
August 2022	USEPA	NOI for OCS Air Permit Application
August 2022	USACE	Project Update and Permit Application Organization meeting
August 2022	BOEM	Survey Plan Amendments/Schedule SME meetings for COP Round 4 comments
August 2022	NOAA Fisheries-Office of Protected Resources	Initial LOA Application for Project Construction

Date	Agency/Authority/Tribe	Topic
August 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
August 2022	Governor Hogan's Office	Project Update
August 2022	MD Senate President Bill Ferguson	Project Update
August 2022	MD Sen. Mary Beth Carozza	Project Update
August 2022	MD Sen. Brian Feldman	Project Update
August 2022	MD Sen. Antonio Hayes	Project Update
August 2022	MD Sen. Paul Pinsky	Project Update
August 2022	MD Del. Darryl Barnes	Project Update
August 2022	MD Del. Lorig Charkoudian	Project Update
August 2022	MD Del. Eric Luedtke	Project Update
August 2022	MDE	NOI for OCS Air Permit Application
August 2022	MD Department of Commerce	Maryland Works for Wind Initiative
August 2022	MEA	Project Update
August 2022	MD Department of Labor	Maryland Works for Wind Initiative
August 2022	MD PSC	Project Update
August 2022	Governor Carney's Office	Project Update
September 2022	NOAA Fisheries-Office of Protected Resources	Joint Comment Review of Initial LOA Application
September 2022	NOAA Integrated Ocean Observing System	Review of Proposed MOA for Mitigation of Potential HFR Impacts
September 2022	BOEM	Meeting with SMEs for historic properties, visual impact assessment, terrestrial archaeological work plan, permitting status for MMPA, OCS Air Permit and USACE permit applications
September 2022	USCG	Consolidated Port Access Route Study Report/Project Update
September 2022	USACE	Joint District permit application organizational meeting
September 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
September 2022	U.S. Navy Fleet Atlantic Exercise Coordination Center	Clearance for nearshore Atlantic geotechnical survey operations
September 2022	Governor Hogan's Office	Project Update
September 2022	MD Senate President Bill Ferguson	Project Update
September 2022	MD Sen. Mary Beth Carozza	Project Update

Date	Agency/Authority/Tribe	Topic
September 2022	MD Sen. Brian Feldman	Project Update
September 2022	MD Sen. Antonio Hayes	Project Update
September 2022	MD Sen. Paul Pinsky	Project Update
September 2022	MD Del. Kumar Barve	Project Update
September 2022	MD Del. Darryl Barnes	Project Update
September 2022	MD Del. Lorig Charkoudian	Project Update
September 2022	MD Del. Eric Luedtke	Project Update
September 2022	MD Del. Jheanelle Wilkins	Project Update
September 2022	MDE	Air Modelling Protocol in support of OCS Air Permit Application
September 2022	MEA	Project Update
September 2022	MD PSC	Project Update
September 2022	Governor Carney's Office	Project Update
October 2022	NOAA Fisheries-Office of Protected Resources	Joint Comment Review of Initial LOA Application
October 2022	BOEM	Minerals Management, sand borrow areas and export cable corridors/USCG CPA PARS Report
October 2022	National Park Service/BOEM	Landfalls within Delaware Seashore State Park
October 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies/ USCG CPA PARS
October 2022	USCG	USCG CPA PARS Report
October 2022	Governor Hogan's Office	Project Update
October 2022	MD Senate President Bill Ferguson	Project Update
October 2022	MD Sen. Mary Beth Carozza	Project Update
October 2022	MD Sen. Brian Feldman	Project Update
October 2022	MD Sen. Antonio Hayes	Project Update
October 2022	MD Sen. Paul Pinsky	Project Update
October 2022	MD Del. Kumar Barve	Project Update
October 2022	MD Del. Darryl Barnes	Project Update
October 2022	MD Del. Lorig Charkoudian	Project Update
October 2022	MD Del. Eric Luedtke	Project Update
October 2022	MD Del. Jheanelle Wilkins	Project Update
October 2022	MD PSC	Project Update
October 2022	MEA	Project Update

Date	Agency/Authority/Tribe	Topic
October 2022	MD DNR	Project Update/ Coastal Consistency
October 2022	Ocean City Mayor Rick Meehan	Project Update
October 2022	Governor Carney's Office	Project Update
October 2022	DE Sen. Stephanie Hansen	Project Update
October 2022	DNREC	Project Update/ Coastal Consistency
October 2022	DE Historical & Cultural Affairs	Terrestrial archaeological work plan
November 2022	BOEM	RFIs, O&M Facility, COP Update, Integrated Site Characterization Report, Federal permit applications schedule, Indian River Bay survey plan amendment
November 2022	USCG	Updated WTG Marking Scheme Notice/CPA PARS Report
November 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
November 2022	Solicitor General's Office/BOEM	O&M Facility NEPA meeting
November 2022	MD DNR & DNREC	Joint Consistency meeting
November 2022	MDE	Initial Review of Prospective O&M properties under consideration and permitting discussions
November 2022	Worcester County	Initial Review of Prospective O&M properties under consideration and permitting discussions
November 2022	U.S. Navy Atlantic Coordination Center	Clearance for Metocean buoy inspection operations
November 2022	Governor Hogan's Office	Project Update
November 2022	MD Senate President Bill Ferguson	Project Update
November 2022	MD Sen. Mary Beth Carozza	Project Update
November 2022	MD Sen. Brian Feldman	Project Update
November 2022	MD Sen. Antonio Hayes	Project Update
November 2022	MD Sen. Paul Pinsky	Project Update
November 2022	MD Del. Kumar Barve	Project Update
November 2022	MD Del. Darryl Barnes	Project Update
November 2022	MD Del. Lorig Charkoudian	Project Update
November 2022	MD Del. Eric Luedtke	Project Update
November 2022	MD Del. Jheanelle Wilkins	Project Update
November 2022	Governor Carney's Office	Project Update
November 2022	Lt. Governor Bethany Hall-Long's Office	Project Update
November 2022	DE Sen. Stephanie Hansen	Project Update

Date	Agency/Authority/Tribe	Topic
November 2022	NOAA Fisheries- Office of Protected Resources	Joint Comment Review of Initial LOA Application
November 2022	NOAA Fisheries-Greater Atlantic Regional Fisheries Office	Benthic Survey Report & Updated EFH Information
November 2022	BOEM & USACE	O&M Facility Update
November 2022	DNREC	IRB dredging & cable routing
November 2022	USACE	Permit Application Planning
November 2022	MD Department of Commerce	Project Update
November 2022	MD Department of Labor	Project Update
November 2022	MEA	Project Update
November 2022	MD PSC	Project Update
December 2022	BOEM	NHPA Initial Section 106 Consultation Meeting
December 2022	MDE	Air Modeling Protocol & Alternative Model Recommendation in support of OCS Air Permit
December 2022	FAA	Request for Initiation of Aeronautical Study
December 2022	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
December 2022	BOEM & NOAA Fisheries-Greater Atlantic Regional Fisheries Office	Benthic Web GIS viewer
December 2022	MD DNR & DNREC	Joint Consistency meeting
December 2022	DE Historical & Cultural Affairs	Terrestrial archaeological work plan
December 2022	BOEM	NEPA alternatives
December 2022	MEA	Project Update
December 2022	MD Department of Commerce	Project Update
December 2022	MD Department of Labor	Project Update
December 2022	Maryland Governor-elect Moore	Project Update
December 2022	MD Governor's Office of Small Minority, and Woman Business Affairs (GOSBA)	Project Update
December 2022	MD Del. Darryl Barnes	Project Update
December 2022	MD Del. Lorig Charkoudian	Project Update
December 2022	Governor Carney's Office	Project Update
December 2022	Lt. Governor Bethany Hall-Long's Office	Project Update
December 2022	DE Sen. Stephanie Hansen	Project Update
December 2022	MD PSC	Project Update

Date	Agency/Authority/Tribe	Topic
January 2023	NOAA Fisheries- Office of Protected Resources	Joint Comment Review of Initial LOA Application
January 2023	USEPA Region 3/USEPA Modeling Clearinghouse/MDE	Process for review and approval for alternative model request in support of OCS Air Permit
January 2023	BOEM	Draft NEPA Alternatives and RFI
January 2023	MD DNR & DNREC	Joint Consistency meeting
January 2023	BOEM	Draft New Jersey historical resources survey plan
January 2023	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
January 2023	MD Department of Commerce	Project Update
January 2023	MD Department of Labor	Project Update
January 2023	BOEM	Atlantic Integrated Site Characterization Report
January 2023	BOEM	Cable burial risk assessment-ECC
January 2023	Governor Wes Moore's office	Project Update
January 2023	GOSBA	Project Update
January 2023	MD Del. Lorig Charkoudian	Project Update
January 2023	Governor Carney's Office	Project Update
January 2023	DE Sen. President David Sokula	Project Update
January 2023	DE Sen. Russ Huxtable	Project Update
January 2023	DE Sen. Brian Pettyjohn	Project Update
January 2023	DE Speaker Pete Schwartzkopf	Project Update
January 2023	DE Rep. Debra Heffernan	Project Update
January 2023	MD PSC	Project Update
February 2023	NOAA Fisheries- Office of Protected Resources	Joint Comment Review of Initial LOA Application
February 2023	BOEM	Environmental RFI
February 2023	MDE	Process for alternative model request to USEPA Region 3 for support of OCS Air Permit
February 2023	BOEM	Onshore HRVEA
February 2023	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
February 2023	BOEM	Vessel RFI
February 2023	MD DNR & DNREC	Joint Consistency meeting
February 2023	BOEM	BOEM Round 5.1 COP review comments

Date	Agency/Authority/Tribe	Topic
February 2023	BOEM	Draft NEPA Alternatives supplement
February 2023	DNREC Division of Water	Project Update and review license applications
February 2023	BOEM & NOAA Fisheries-Greater Atlantic Regional Fisheries Office	Benthic GIS Viewer update
February 2023	USACE	Initial draft applications for individual permit & Section 408 request
February 2023	MD PSC	Project Update
February 2023	Governor Moore's Office	Project Update
February 2023	MEA Director Paul Pinsky	Project Update
February 2023	MD DNR Secretary Josh Kurtz	Project Update
February 2023	GOSBA	Project Update
February 2023	MD Senate President Bill Ferguson	Project Update
February 2023	MD Sen. Brian Feldman	Project Update
February 2023	MD Sen. Katie Hester	Project Update
February 2023	MD Del. CT Wilson	Project Update
February 2023	MD Del. Lorig Charkoudian	Project Update
February 2023	MD Del. Brian Cosby	Project Update
February 2023	Governor Carney's Office	Project Update
February 2023	DE Sen. Stephanie Hansen	Project Update
February 2023	DE Sen. Russ Huxtable	Project Update
March 2023	BOEM	New Jersey Historic architecture survey
March 2023	NOAA Fisheries- Office of Protected Resources	Multiple revisions of LOA application
March 2023	USCG	CPA PARS NOA
March 2023	BOEM	DE and MD historic architecture survey plans
March 2023	U.S Department of Commerce Secretary and BOEM Director	Project Update
March 2023	BOEM	MARA state waters
March 2023	FAA	Additional study request
March 2023	BOEM	Indian River Bay Sediment Transport modeling
March 2023	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
March 2023	BOEM	Visual simulations and visual cumulative visual effects analysis

Date	Agency/Authority/Tribe	Topic
March 2023	BOEM & NOAA Fisheries-Greater Atlantic Regional Fisheries Office	Benthic GIS viewer revisions
March 2023	MD Department of Commerce	Project Update
March 2023	MD Department of Labor	Project Update
March 2023	MD and DE SHPOs	Historic property survey parameters
March 2023	MDE	Alternative model request and revised modeling protocol to support OCS Air Permit
March 2023	DNREC	Beach Construction permitting and Fish and Wildlife SMEs
March 2023	MD DNR & DNREC	Joint Consistency meeting
March 2023	MD PSC	Project Update
March 2023	Governor Moore's Office	Project Update
March 2023	GOSBA	Project Update
March 2023	MD Senate President Bill Ferguson	Project Update
March 2023	MD Sen. Brian Feldman	Project Update
March 2023	MD Sen. Katie Hester	Project Update
March 2023	MD Sen. Mary Beth Carozza	Project Update
March 2023	MD Del. CT Wilson	Project Update
March 2023	MD Del. Lorig Charkoudian	Project Update
March 2023	MD Del. Brian Cosby	Project Update
March 2023	MD Del. Kuman Barve	Project Update
March 2023	MD Del. Andrea Fletcher Harrison	Project Update
March 2023	Governor Carney's Office	Project Update
March 2023	DE Sen. Stephanie Hansen	Project Update
March 2023	DE Sen. Russ Huxtable	Project Update
April 2023	BOEM	Nighttime cumulative simulation review
April 2023	NOAA Fisheries- Office of Protected Resources	Confirmation LOA application deemed complete
April 2023	BOEM	Maintenance Notice for FLiDAR buoy
April 2023	Federal Permitting Improvement Steering Council & BOEM	Project Update & SME reviews
April 2023	BOEM	HRVEA meeting
April 2023	BOEM	BOEM Round 5.2 COP Review comments
April 2023	BOEM	ADLS report

Date	Agency/Authority/Tribe	Topic
April 2023	USACE	Review status-initial draft Individual permit application and Section 408 request
April 2023	BOEM	Reviews of MARA (state & federal waters), TARA, Marine site characterization for Indian River Bay & VIA simulations
April 2023	NOAA Fisheries-Greater Atlantic Regional Fisheries Office & BOEM	Benthic RFI and imagery
April 2023	BOEM	BSEE POC for document management system (future Decommissioning plan for metocean buoy)
April 2023	MD Department of Commerce	Project Update
April 2023	MD Department of Labor	Project Update
April 2023	MD Transportation Authority	Project Update
April 2023	MDE	SPS permitting meeting
April 2023	MD PSC	Project Update
April 2023	Maryland Historical Trust	HRVEA meeting
April 2023	DNREC Fish & Wildlife	Project update & shellfish resources review
April 2023	MD DNR & DNREC	Joint Consistency meeting
April 2023	Governor Moore's Office	Project Update
April 2023	GOSBA	Project Update
April 2023	MD Senate President Bill Ferguson	Project Update
April 2023	MD Sen. Brian Feldman	Project Update
April 2023	MD Sen. Katie Hester	Project Update
April 2023	MD Sen. Johnny Ray Salling	Project Update
April 2023	MD Sen. Ben Brooks	Project Update
April 2023	MD Speaker of the House Adrienne Jones	Project Update
April 2023	MD Del. CT. Wilson	Project Update
April 2023	MD Del. Lorig Charkoudian	Project Update
April 2023	MD Del. Kumar Barve	Project Update
April 2023	Governor Carney's Office	Project Update
April 2023	DE Sen. President Dave Sokola	Project Update
April 2023	DE Sen. Majority Leader Byron Townsend	Project Update
April 2023	DE Sen. Majority Whip Elizabeth Lockman	Project Update
April 2023	DE Sen. Trey Paradee	Project Update
April 2023	DE Sen. Stephanie Hansen	Project Update
April 2023	DE Sen. Russ Huxtable	Project Update

Date	Agency/Authority/Tribe	Topic
May 2023	BOEM	COP Update meeting
May 2023	NOAA Fisheries- Office of Protected Resources	LOA application Federal Register notice
May 2023	BOEM	EFH report updates
May 2023	FAA	Determination of No Hazard issuance
May 2023	BOEM	EMF reports
May 2023	USACE	Review of initial draft individual permit application and section 408 request
May 2023	BOEM	Terrestrial route and PDE refinement RFI
May 2023	NOAA Fisheries-Greater Atlantic Regional Fisheries Office & BOEM	Review of benthic habitat characterization; updated mapper
May 2023	BOEM	Visual-cumulative effects and alternative simulations
May 2023	USFWS & BOEM	Semi-annual avian survey report
May 2023	BOEM	Indian River Bay survey data
May 2023	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
May 2023	BOEM	Onshore built resources report
May 2023	USACE & BOEM	Fenwick Shoal avoidance; input from review of initial draft individual permit application and section 408 request; upcoming O&M facility property site visit
May 2023	BOEM	UMCES Fisheries Resource Monitoring program
May 2023	MD Department of Commerce	Project Update
May 2023	MD Department of Labor	Project Update
May 2023	MD DNR & DNREC	De-briefing LOA application Notice of receipt by NOAA Fisheries- Office of Protected Resources
May 2023	DNREC	Dredging meeting
May 2023	MD PSC	Project Update
May 2023	MD DNR & DNREC	Joint Consistency meeting
May 2023	Ocean City Mayor Rick Meehan	Project Update
May 2023	Governor Moore's Office	Project Update
May 2023	GOSBA	Project Update
May 2023	MD Del. CT. Wilson	Project Update
May 2023	MD Del. Lorig Charkoudian	Project Update
May 2023	Governor Carney's Office	Project Update

Date	Agency/Authority/Tribe	Topic
May 2023	DE Sen. President Dave Sokola	Project Update
May 2023	DE Sen. Majority Leader Byron Townsend	Project Update
May 2023	DE Sen. Majority Whip Elizabeth Lockman	Project Update
May 2023	DE Sen. Trey Paradee	Project Update
May 2023	DE Sen. Stephanie Hansen	Project Update
May 2023	DE Sen. Russ Huxtable	Project Update
June 2023	BOEM	Draft biological assessment and EFH assessment
June 2023	NOAA Fisheries-Greater Atlantic Regional Fisheries Office & BOEM	Updated benthic mapper
June 2023	BOEM	Semi-annual progress report
June 2023	USCG	Comments to USCG updated CPA PARS report
June 2023	BOEM	Data for Atlantic surveys
June 2023	Federal Permitting Improvement Steering Council	Project Update and de-briefing communications with federal and state permitting agencies
June 2023	BOEM	Onshore archaeological construction monitoring plan; site avoidance
June 2023	USFWS & BOEM	Avian semi-annual survey report
June 2023	USACE & MDE	Joint agency site visit of O&M Facility properties
June 2023	BOEM	Dredging plans outline
June 2023	BSEE & BOEM	Proposed decommissioning plan for metocean buoy
June 2023	BOEM	UMCES Fisheries Resource Monitoring program work plan
June 2023	MDE	Alternative model request and modeling protocol for support of OCS Air permit
June 2023	MEA	Project Update
June 2023	MD PSC	Project Update
June 2023	MD DNR & DNREC	Joint Consistency meeting
June 2023	MD Department of Commerce	Project Update
June 2023	MD Department of Labor	Project Update
June 2023	MD Department of Planning	Project Update
June 2023	MDE	Pre-application meeting for O&M facility
June 2023	DNREC	Draft DNREC permit applications
June 2023	Governor Moore's Office	Project Update
June 2023	GOSBA	Project Update
June 2023	MD Del. Lorig Charkoudian	Project Update

Date	Agency/Authority/Tribe	Topic
June 2023	Governor Carney's Office	Project Update
June 2023	DE Sen. Stephanie Hansen	Project Update
July 2023	BOEM	FAST-41 delay & COP Update schedule consultation
July 2023	Federal Permitting Improvement Steering Council	BOEM reset of milestone dates and impacts to project permitting/construction schedules; convening meeting consideration & FPISC Executive Director determination and developer-sponsor input process
July 2023	Federal Permitting Improvement Steering Council	Cancellation of OCS Air permit from FAST-41 Dashboard schedule
July 2023	BOEM	EFH assessment information
July 2023	USACE & BOEM	Geotechnical survey data for Fenwick Shoal area
July 2023	BOEM	Visual simulations meetings with BOEM SME
July 2023	DE SHPO & BOEM	Avoidance at substation site; supplemental terrestrial archaeological survey plan
July 2023	BOEM	HPTP for potential adverse visual effects to historic properties
July 2023	BOEM	Marine cultural resources avoidance
July 2023	BOEM	COP Update
July 2023	USACE	Pre-application meeting; individual permit application & section 408 request
July 2023	MD DNR & DNREC	Joint Consistency meeting; stay agreement
July 2023	MD SHPO	Survey data collection method for Onshore HRVEA for Maryland O&M facility
July 2023	MDE	MDE comments on air modeling protocol for OCS air permit application submittal
July 2023	MD PSC	Project Update
July 2023	DNREC	Draft DNREC applications initial feedback from SMEs
July 2023	DNREC	Pre-filing meeting request for water quality certification request submission
July 2023	MD Department of Commerce	Project Update
July 2023	MD Department of Labor	Project Update
July 2023	Governor Moore's Office	Project Update & SPS site visit
July 2023	GOSBA	Project Update
July 2023	Governor Carney's Office	Project Update
July 2023	Lt. Governor Bethany Hall Long	Project Update

Date	Agency/Authority/Tribe	Topic
August 2023	Federal Permitting Improvement Steering Council	FPSIC Executive Director Determination; revised FPSIC Dashboard dates published
August 2023	BOEM	Geodatabase SME meeting
August 2023	BOEM/BSEE	Maintenance schedule notice for metocean buoy
August 2023	NOAA Fisheries Office of Protected Resources	LOA Application; mitigation and monitoring protocols
August 2023	MDE	Response to air modeling protocol comments
August 2023	MDE	Submittal of OCS Air Permit application
August 2023	USACE	Submittal Section 10/404 and Section 408 Review Request applications
August 2023	MDE	Submittal of JPA package for Tidal Wetland License application
August 2023	MD PSC	Project Update
August 2023	MD PSC/MEA	Semi-Annual environmental research report
August 2023	DNREC/MD DNR	Joint Consistency meeting; execution of stay agreement extensions
August 2023	DNREC	Water Quality Certification Pre-Filing Meeting
August 2023	MEA	Project Update
August 2023	MD Department of Commerce	Project Update
August 2023	Governor Moore's Office	Project Update
August 2023	GOSBA	Project Update
August 2023	MD Department of Labor	Project Update
August 2023	MD Sen. Benjamin Brooks	Project Update
August 2023	MD Sen. Antonio Hayes	Project Update
August 2023	Governor Carney's Office	Project Update
August 2023	Lt. Governor Bethany Hall Long	Project Update
September 2023	BOEM	Pending Notice of Availability of DEIS/COP Revision 5 posting/public meeting venues and virtual meeting logistics
September 2023	BOEM	USACE Section 10/404 and Section 408 application to BOEM
September 2023	USEPA	Region 3 of alternative modeling approach for OCS air permit application
September 2023	USACE	Indian River Bay sediment sampling-testing/ Nationwide Permit 6 verification materials

Date	Agency/Authority/Tribe	Topic
September 2023	USACE	Section 10/404 Individual Permit application deemed complete by Baltimore District
September 2023	Federal Permitting Improvement Steering Council	Review schedule/ USACE Section 10/404 individual permit application/Project update
September 2023	MEA	Project Update
September 2023	DNREC/MD DNR	Joint Consistency meeting
September 2023	MD DNR	Proposed O&M Facility update
September 2023	MDE	OCS air permit application request for information
September 2023	MDE	MDE acknowledgement of Joint Permit Application for proposed pier and bulkhead work associate with O&M facility
September 2023	DNREC	Indian River Bay sediment sampling-testing; Letter of Authorization package
September 2023	MD PSC	Project Update
September 2023	Governor Moore's Office	Project Update
September 2023	GOSBA	Project Update
September 2023	MD Department of Commerce	Project Update
September 2023	MD Department of Labor	Project Update
September 2023	MD Department of Transportation	Project Update
September 2023	Governor Carney's Office	Project Update
October 2023	BOEM	Section 106 consultation meeting #2 logistics coordination
October 2023	BOEM/DE SHPO	Propose substation site updates for Section 106 SMEs
October 2023	BOEM/USFWS	Annual Avian Survey Report submitted
October 2023	USEPA/MDE	Request for joint meeting; OCS air permit application review and MDE RFI
October 2023	NOAA Fisheries Office of Protected Resources	Draft rule questions review
October 2023	BSEE	Decommissioning Plan approval for metocean buoy and associated trawl resistant bottom mount
October 2023	USACE	Indian River Bay sediment sampling-testing completion under Nationwide Permit 6
October 2023	USACE	Public Notice issued by Baltimore District for Section 10/404 Individual Permit application
October 2023	USACE	Baltimore and Philadelphia District application review update/update on Delaware and Maryland state applications

Date	Agency/Authority/Tribe	Topic
October 2023	Federal Permitting Improvement Steering Council	Federal permitting update/posted and upcoming Dashboard milestone dates
October 2023	DNREC/MD DNR	Joint Consistency meeting
October 2023	MD PSC	Project Update
October 2023	Governor Moore's Office	Project Update
October 2023	GOSBA	Project Update
October 2023	MD Department of Commerce	Project Update
October 2023	MD Department of Labor	Project Update
October 2023	MD Department of Transportation	Project Update
October 2023	MD Sen. Benjamin Brooks	Project Update
October 2023	MD Sen. Katie Hester	Project Update
October 2023	MD Del. Lorig Charkoudian	Project Update
October 2023	Governor Carney's Office	Project Update
November 2023	USEPA/MDE	Joint meeting: OCS air permit application; completeness review status
November 2023	Federal Permitting Improvement Steering Council	Federal permitting update/posted and upcoming Dashboard milestone dates
November 2023	USACE	Section 408 review request deemed complete by Philadelphia District
November 2023	MDE	Confirmation of response to MDE RFI for pending JPA; proposed pier and bulkhead work for O&M facility
November 2023	MDE	OCS air permit application additional RFI
November 2023	MDE	Revised OCS air permit application/US Wind response to MDE prior September RFI per joint meeting with USEPA
November 2023	DNREC/MD DNR	Joint Consistency meeting
November 2023	Governor Moore's Office	Project Update
November 2023	Maryland Lt. Governor Miller	Project Update
November 2023	MD PSC	Project Update
November 2023	MEA	Project Update
November 2023	GOSBA	Project Update
November 2023	MD Secretary of Commerce	Project Update
November 2023	MD Department of Labor	Project Update
November 2023	MD Department of Transportation	Project Update
November 2023	Maryland Senate President Bill Ferguson	Project Update

Date	Agency/Authority/Tribe	Topic
November 2023	MD Sen. Benjamin Brooks	Project Update
November 2023	MD Sen. Antonio Hayes	Project Update
November 2023	MD Sen. Katie Hester	Project Update
November 2023	MD Sen. Sarah Elfreth	Project Update
November 2023	MD House Speaker's Office	Project Update
November 2023	MD Del. CT Wilson	Project Update
November 2023	MD Del. Brian Crosby	Project Update
November 2023	MD Del. Lorig Charkoudian	Project Update
November 2023	Governor Carney's Office	Project Update
November 2023	DE Senate Majority Leader Bryan Townsend	Project Update
November 2023	DE Majority Whip Elizabeth Lockman	Project Update
November 2023	DE Sen. Stephanie Hansen	Project Update
November 2023	DE House Speaker Valerie Longhurst	Project Update
November 2023	DE House Majority Melissa Minor-Brown	Project Update
November 2023	DE House Majority Whip Kerri Evelyn Harris	Project Update
November 2023	DE Rep. Debra Heffernan	Project Update
December 2023	USACE	Baltimore and Philadelphia District application review update; expected time frame for technical comments regarding submittals
December 2023	Federal Permitting Improvement Steering Council	Federal and state permitting update/posted and upcoming Dashboard milestone dates
December 2023	MD PSC	Project Update
December 2023	MDE	MDE completeness determination for JPA/MDE receipt of pre-filing request meeting for water quality certification
December 2023	DNREC/MD DNR	Joint Consistency meeting
December 2023	DNREC	DNREC Division of Fish and Wildlife response to request for Environmental Review
December 2023	MEA	Project Update
December 2023	Maryland Governor Moore	Project Update
December 2023	GOSBA	Project Update
December 2023	MD Department of Labor	Project Update
December 2023	MD Secretary of Commerce	Project Update
December 2023	MD Department of Transportation	Project Update
December 2023	Maryland Senate President Bill Ferguson	Project Update

Date	Agency/Authority/Tribe	Topic
December 2023	MD Sen. Brian Feldman	Project Update
December 2023	MD House Speaker Adrienne Jones	Project Update
December 2023	MD Del. CT Wilson	Project Update
December 2023	MD Del. Lorig Charkoudian	Project Update
December 2023	Delaware Governor Carney	State of Delaware and US Wind execution of MOU to begin formal negotiations for interconnection of offshore wind projects
January 2024	BOEM	Discuss time frame for submittal of Revision 6 COP update and other BOEM pending comments
January 2024	BOEM	Coordination planning for Section 106 Consultation meeting #3
January 2024	BOEM/USACE	Missing EFH information to BOEM and USACE
January 2024	BOEM	Additional EFH RFI response with copies to USACE and FPSIC
January 2024	BOEM/DNREC	Ft. Miles Historic District mitigation discussion
January 2024	BOEM/Maryland Historic Trust	Mitigation discussion relative to Ocean City properties
January 2024	BOEM/DE SHPO	Review of planned substation and interconnection development and assessment of cultural resources
January 2024	USACE	Baltimore and Philadelphia District application review update/expected timeframe for technical comments for section 10/404 individual permit application and section 408 review request
January 2024	USACE	Philadelphia District Section 408 review request technical comments
January 2024	Federal Permitting Improvement Steering Council	Federal and state permitting update/posted and upcoming Dashboard milestone dates
January 2024	NOAA Fisheries Office of Protected Resources	Proposed rule publication for MMPA construction permit
January 2024	DNREC/MD DNR	Joint Consistency meeting
January 2024	MDE	OCS air permit application deemed administratively complete
January 2024	MDE	JPA/Water Quality Certification pre-filing discussion
January 2024	MDE	Request for Water Quality Certification

Date	Agency/Authority/Tribe	Topic
January 2024	MDE	Coordination for notice publication in MD Register and confirmation of public information hearing details described within WQC/JPA notice
January 2024	Piscataway Conoy Tribe	Introduction to Chief Gray and Project briefing
January 2024	MD PSC	Project Update
January 2024	MEA	Project Update
January 2024	Maryland Governor Moore	Project Update
January 2024	GOSBA	Project Update
January 2024	MD Department of Labor	Project Update
January 2024	MD Department of Commerce	Project Update
January 2024	MD Department of Transportation	Project Update
January 2024	Maryland Senate President Bill Ferguson	Project Update
January 2024	MD Sen. Brian Feldman	Project Update
January 2024	MD House Speaker Adrienne Jones	Project Update
January 2024	MD Del. CT Wilson	Project Update
January 2024	MD Del. Brian Crosby	Project Update
January 2024	MD Del. Lorig Charkoudian	Project Update
January 2024	Delaware Governor Carney	Project Update
February 2024	BOEM	Section 106 consultation schedule; COP Revision 6 scope and timeline for submittal
February 2024	BOEM	Coordinate supporting materials for Consulting parties meeting #3
February 2024	USACE	Baltimore and Philadelphia District application review update/expected timeframe for technical comments for section 10/404 individual permit application
February 2024	Federal Permitting Improvement Steering Council	Federal and state permitting update/posted and upcoming Dashboard milestone dates; EFH consultation commencement
February 2024	BOEM	COP Revision 6 Update
February 2024	BOEM	COP Vol II revision to clean version (air quality/bats)
February 2024	BOEM	TARA and related materials update
February 2024	USACE	Section 408 Review Request additional technical comments
February 2024	BSEE/BOEM	60-day SAP decommissioning notice for marker buoy and trawl resistant bottom mount device/ to BSEE and BOEM

Date	Agency/Authority/Tribe	Topic
February 2024	DNREC/MD DNR	Joint Consistency meeting; upcoming expiration of stay agreements: DNREC permit applications
February 2024	MDE	MDE MD Register water quality certification notice
February 2024	MD DNR	Discussion of commercial fisheries in West Ocean City
February 2024	Nanticoke Indian Tribe	Request to provide project update and surveys status with new tribal leaders inducted on January 18, 2024
February 2024	MD PSC	Project Update
February 2024	MEA	Project Update
February 2024	Maryland Governor Moore	Project Update
February 2024	GOSBA	Project Update
February 2024	MD Department of Labor	Project Update
February 2024	MD Department of Commerce	Project Update
February 2024	MD Department of Transportation	Project Update
February 2024	MEA	Environmental research initiatives update
February 2024	Maryland Senate President Bill Ferguson	Project Update
February 2024	MD Sen. Benjamin Brooks	Project Update
February 2024	MD Sen. Sarah Elfreth	Project Update
February 2024	MD Sen. Brian Feldman	Project Update
February 2024	MD Sen. Malcolm Augustine	Project Update
February 2024	MD Sen. Katie Hester	Project Update
February 2024	MD Sen. Johnny Ray Salling	Project Update
February 2024	MD Sen. Mary Washington	Project Update
February 2024	Maryland House Speaker Adienne Jones	Project Update
February 2024	MD Del. Lorig Charkoudian	Project Update
February 2024	MD Del. CT Wilson	Project Update
February 2024	MD Del. Brian Crosby	Project Update
February 2024	Delaware Governor Carney	Project Update
February 2024	DNREC	Submission of DNREC Wetlands and Subaqueous Lands application and Coastal Construction permit application, and Water Quality Certification request

Date	Agency/Authority/Tribe	Topic
February 2024	DNREC	DNREC Initial Comments Wetlands permit application/Subaqueous lands and Lease applications
February 2024	DNREC	Revised Coastal Construction Permit application
March 2024	USACE	Baltimore District Section 408 Review Request Technical comments
March 2024	BOEM & NOAA Fisheries Office of Protected Resources	Revised underwater acoustic assessment submittal
March 2024	BOEM	Courtesy copy of past geotechnical reports
March 2024	BOEM	Dredging reduction letter
March 2024	BOEM & Solicitor's Office	DEIS legal comment responses
March 2024	USACE & DNREC	Copy of dredging reduction letter provided to BOEM
March 2024	BOEM	RFI response to support NMFS ESA consultation
March 2024	BOEM	Response to BOEM project schedule email
March 2024	Federal Permitting Improvement Steering Council	Milestone date achievement status; Federal Consistency Certifications
March 2024	BOEM & NOAA Fisheries Office of Protected Resources	Alignment of underwater acoustic assessment information for NOAA Fisheries proposed rule and BOEM advancement of COP and FEIS
March 2024	USACE	Joint USACE NAB/NAP update on Section 10/404 and Section 408 review request technical comments
March 2024	BOEM NEPA/Permitting Agencies	BOEM, USACE, USFWS, and DNREC updates
March 2024	Federal Permitting Improvement Steering Council	Project Update
March 2024	US EPA, USFWS, MDE	Class 1 air quality relative value analysis for OCS air permit to be issued by MDE
March 2024	USACE & BOEM	Submission of responses to Section 408 Review Request Technical comments
March 2024	BOEM	Review of BOEM MSIR preliminary comments
March 2024	BOEM	Draft Terrestrial HPTP submittal
March 2024	BOEM	BOEM COP Round 7 comments

Date	Agency/Authority/Tribe	Topic
March 2024	BOEM	Submission of final PSO report for geotechnical survey work within the Lease area
March 2024	MDE	Submission of pier & bulkhead reduction for proposed JPA revision
March 2024	MD PSC	Submission of COP Revision 6 update
March 2024	DNREC/MD DNR	Joint Federal Consistency Certification meeting/DNREC permit applications
March 2024	DNREC	Review of Wetlands permit application/Subaqueous lands and Lease applications/Water Quality Certification for revised submissions
March 2024	MDE/ MD DNR	Coordination for upcoming MDE Public Hearing for JPA/ Water Quality Certification
March 2024	MDE	Public Hearing concerning JPA /Water Quality Certification associated with O&M facility proposed pier and bulkhead work/preceded by US Wind poster session for review and question by members of the public
March 2024	DNREC	Submission of revised of DNREC Wetlands and Subaqueous Lands application
March 2024	MD PSC	Project Update
March 2024	MEA	Project Update
March 2024	Maryland Governor Moore	Project Update
March 2024	GOSBA	Project Update
March 2024	MD Department of Labor	Project Update
March 2024	MD Department of Commerce	Project Update
March 2024	MD Department of Transportation	Project Update
March 2024	Maryland Senate President Bill Ferguson	Project Update
March 2024	MD Sen. Malcolm Augustine	Project Update
March 2024	MD Sen. Benjamin Brooks	Project Update
March 2024	MD Sen. Mary Beth Carozza	Project Update
March 2024	MD Sen. Brian Feldman	Project Update
March 2024	MD Sen. Antonio Hayes	Project Update

Date	Agency/Authority/Tribe	Topic
March 2024	MD Sen. Katie Hester	Project Update
March 2024	MD Sen. Mary Washington	Project Update
March 2024	MD Sen. Ron Watson	Project Update
March 2024	MD House Speaker Adrienne Jones	Project Update
March 2024	MD Del. Lorig Charkoudian	Project Update
March 2024	MD Del. Brian Cosby	Project Update
March 2024	MD Del. CT Wilson	Project Update
March 2024	Delaware Governor Carney	Project Update
March 2024	DE Sen. Kyle Evans-Gay	Project Update
March 2024	DE Sen. Stephanie Hansen	Project Update
March 2024	DE Sen. Russ Huxtable	Project Update
March 2024	DE Speaker of the House Val Longhurst	Project Update
March 2024	DE House Majority Whip Kerri Evelyn Harris	Project Update
March 2024	DE Rep. Sophie Phillips	Project Update
April 2024	BOEM/NEPA Permitting Agencies	BOEM, USACE, USFWS & DNREC updates
April 2024	BOEM	Submittal of requested comments on Draft NMFS BO Project description
April 2024	BOEM	BOEM VIA SME comments discussion
April 2024	BOEM	Discussion BOEM SME comments/clarifications EJ & section 106
April 2024	BOEM	US Wind applicant proposed mitigation measure to develop Compensatory Mitigation Plan for potential impacts to endangered birds
April 2024	USACE	Joint USACE NAB/NAP update on section 10/404 and section 408 review request technical comments
April 2024	BOEM	Discussion BOEM SME VIA comments
April 2024	BOEM	BOEM SME comment clarification ports for construction/O&M activities
April 2024	BOEM/NEPA Permitting agencies	BOEM, USACE, USFWS & DNREC updates
April 2024	FPSIC	Project Update

Date	Agency/Authority/Tribe	Topic
April 2024	BOEM	Requested comments on draft USFWS ESA Biological Opinion
April 2024	USACE	DNREC applications materials to USACE via DOD SAFELink system
April 2024	USACE/DNREC	Response to USACE section 10/404 information request
April 2024	USACE	Request for supplemental comments for USACE section 408 review request
April 2024	BSEE	Project update and FDR/FIR process discussion
April 2024	BOEM/NEPA Permitting agencies	BOEM, USACE & DNREC/DNREC public notice for federal consistency certification/notice of DNREC permit applications, public information session and virtual public hearing
April 2024	BOEM/MD DNR	Revised MD Federal Consistency Certification submittal to MD DNR/BOEM
April 2024	DNREC/MD DNR	Joint Federal Consistency Certification Meeting and Project Update
April 2024	MDE	MDE public comment review status of pending JPA
April 2024	MDE	OCS air permit public information session, timing and Ocean City venue request
April 2024	MDE	Re-opening of public comment period for pending JPA/plan update to account for existing site conditions
April 2024	DNREC	Federal Consistency Certification Subpart E RFI
April 2024	DNREC	WQC Request completeness RFI
April 2024	DNREC	Revised Water Quality Certification Request submittal
April 2024	MD PSC	Project Update
April 2024	MEA	Project Update
April 2024	Maryland Governor Moore	Project Update
April 2024	GOSBA	Project Update
April 2024	MD Department of Labor	Project Update
April 2024	MD Department of Commerce	Project Update
April 2024	MD Department of Transportation	Project Update
April 2024	Maryland Senate President Bill Ferguson	Project Update
April 2024	MD Del. CT Wilson	Project Update

Date	Agency/Authority/Tribe	Topic
April 2024	Delaware Governor Carney	Project Update
May 2024	BOEM	Submission of US Winds comments on USFWS draft biological opinion
May 2024	BOEM	COP Revision 7 Update submittal to BOEM
May 2024	BOEM	Section 106 check-in with BOEM SMEs
May 2024	BOEM/NEPA Permitting Agencies	BOEM, USACE, USFWS, NMFS & DNREC Updates
May 2024	BOEM	Project Update
May 2024	BOEM	Revised HRVEA Materials to BOEM
May 2024	USACE	Providing updated JPA plans as submitted to MDE
May 2024	USACE	Joint USACE NAB/NAP update on Section 10/404 and Section 408 Review Request technical comments
May 2024	MD DNR/DNREC	Fisheries mitigation compensation discussions
May 2024	MDE	Submission of updated plans in support of pending JPA and extension of public comment period
May 2024	MD DNR	MD DNR planned publication of Federal Consistency public notice and commenting period
May 2024	DNREC/MDNR	Joint Federal Consistency Certification Meeting and updates
May 2024	MDE/USFWS/NPS	Class 1 Air Quality Relative Value protocol submission
May 2024	MDE	Public Comment Review and Revised Plans for pending JPA for O&M Facility
May 2024	MDE	OCS Air Permit Application Public Information Meeting planning and logistics discussion
May 2024	DNREC	Indian River Bay discussion
May 2024	MD PSC	Project Update
May 2024	MEA	Project Update
May 2024	Maryland Governor Moore	Project Update
May 2024	GOSBA	Project Update
May 2024	MD Department of Labor	Project Update
May 2024	MD Department of Commerce	Project Update
May 2024	MD Department of Transportation	Project Update

Date	Agency/Authority/Tribe	Topic
May 2024	Maryland Historical Trust	Project Update
May 2024	Maryland Senate President Bill Ferguson	Project Update
May 2024	MD Sen. Brian Feldman	Project Update
May 2024	MD Sen. Katie Hester	Project Update
May 2024	Maryland Speaker of the House Adrienne Jones	Project Update
May 2024	MD Del. Lorig Charkoudian	Project Update
May 2024	Delaware State Historic Preservation Officer	Project Update
May 2024	Delaware Governor Carney	Project Update
May 2024	Delaware Senate President Dave Sokola	Project Update
May 2024	DE Sen. Stephanie Hansen	Project Update
May 2024	DE Sen. Russ Huxtable	Project Update
May 2024	DE Sen. Gerald Hocker	Project Update
May 2024	Delaware Speaker of the House Val Longhurst	Project Update
May 2024	DE Rep. Ronald Gray	Project Update
May 2024	BOEM/USFWS	USFWS Biological Opinion issued
June 2024	BOEM	Project Easement Request to BOEM
June 2024	BOEM	BOEM Visual Impact Assessment discussion
June 2024	BOEM	EFH Conservation Recommendations discussion
June 2024	BOEM	Revised HRVEA Materials to BOEM
June 2024	BOEM/NEPA Permitting Agencies	BOEM, USACE, USFWS, NMFS & DNREC Updates
June 2024	DNREC	Public information session for Delaware state permits
June 2024	BOEM	Revised Visual Impact Assessment to BOEM
June 2024	BOEM	NMFS draft RPM comments to BOEM
June 2024	BOEM	Draft Conservation Recommendation comments to BOEM
June 2024	FPSIC	Project Update
June 2024	USACE	Supplemental Information Response to USACE for Section 408 Review Request
June 2024	USACE	Section 10/404 Individual Permit Application comment status

Date	Agency/Authority/Tribe	Topic
June 2024	NOAA Office of Protected Species	Vessel speed measures and PSO vessel discussion
June 2024	MD PSC	COP Revision 7 Update filing
June 2024	MDE	OCS air permit public informational session
June 2024	MDE	Review of Public Comments and revised draft plans for pending JPA
June 2024	DNREC/MDNR	Joint Federal Consistency Certification Meeting and Project Update
June 2024	DNREC/MDNR	Joint Fisheries Compensation/Mitigation discussions
June 2024	MDNR	Maryland-specific Fisheries Mitigation discussions
June 2024	DNREC	Delaware-specific Fisheries Mitigation discussions
June 2024	MDNR	MDNR Federal Consistency Review Public Hearing Planning
June 2024	DNREC	Delaware mitigation discussion
June 2024	MEA	Project Update
June 2024	Maryland Governor Moore	Project Update
June 2024	GOSBA	Project Update
June 2024	MD Department of Labor	Project Update
June 2024	MD Department of Commerce	Project Update
June 2024	MD Department of Transportation	Project Update
June 2024	Delaware Governor Carney	Project Update
June 2024	DE Sen. Stephanie Hansen	Project Update
June 2024	DE Sen. Elizabeth Lockman	Project Update
June 2024	DE Sen. Russ Huxtable	Project Update
June 2024	DE Sen. Laura Sturgeon	Project Update
June 2024	Delaware Speaker of the House Val Longhurst	Project Update
June 2024	DE Rep. Deb Heffernan	Project Update
June 2024	DE Rep. Sophie Phillips	Project Update
June 2024	DE Rep. Ronald Gray	Project Update