SANDBRIDGE BEACH
NOURISHMENT PROJECT
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Sandbridge Beach Nourishment Project

PURPOSE:

 Provide overview and status of the Sandbridge
Beach Nourishment Project.
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Sandbridge Beach Nourishment Area

Sandbridge
Beach
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Sandbridge Beach Project

PROJECT DESCRIPTION

 Located in Virginia Beach, VA

« Sandbridge Beach Dimensions
o 125 feet wide and 5 miles long

e Borrow Areas

« Sandbridge Shoal A and Shoal B
e Located 3 miles from the beach shoreline

« The area between the 2 shoals is a no-dredge zone due to buried
communication cables
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Borrow Areas

COMCIMATES OF DASELIME ASE SHOWN ON SHEET &—10°
DORROW AREA COMRINATES USTED ON SHEET AE—1
SORROW AFEA SUSHVEY CEPTHS ARE SHOWN ON SHEETS AE-2 THRU 4E-5
IMAGE OF SHORELINE AND BORRCW AREA ARE 1N TWD CIFTERENT WEW FONTS
ASEAS A & 8 HAVE BEEN OREDCED M THE PAST.
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Sandbridge Beach Nourishment Project

BACKGROUND:

Constructed to provide protection from erosion-induced and storm
damage.

Section 338 of Public Law 106-541 (WRDA 2000) authorized the
provision of 50 years of periodic nourishment ending in 2048.

In 1998, initial construction of the project was completed.
 Maintenance cycles have occurred in 2003, 2007, and 2013.
« The next cycle is scheduled for 2018.
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Current Status

e Contract Award Date
e June 2018

 Permits
« VMRC and DEQ permits in place

e Section 7 Consultation with NMFS-PRD and USFWS

« Waiting on Agency concurrence from USFWS

« NMFS-PRD Biological Opinion is up to date. Waiting on Agency
acknowledgement

e DHR Coordination

 Waiting on Agency concurrence

e EFH Assessment
« Waiting on agency to confirm species list provided by BOEM
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Questions/Comments?
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