
P H I L U P S P E T R O L E U M C O M P A N Y 

1306 Santa Barbara Street  
Santa Barbara, California 93104 
Exploration and Production Department 

February 8, 1967 
In re: Development of OCS-P-0166 Lease 

CONFIDENTIAL 

United States Department of Interior 
Geological Survey 
7744 Federal Building 
300 No. Los Angeles Street 
Los Angeles, California 90012 
Attention: Mr. D. W. Solanas, Regional Supervisor 
Gentlemen: 
The purpose of th i s l e t t e r i s to submit the general plan for developing OCS-P-0166 
Lease for your approval. 
The working interest owners, Phillips Petroleum Company, Cities Service Oil Company and 
Continental O i l Company, propose to d r i l l five or more 5000 foot expendable wells for 
the purpose of obtaining reservoir data for reserve determination and for defining the 
li m i t s of the reservoir. This information i s needed to determine i f sufficient reserves 
are i n place to j u s t i f y installation of one or more combination d r i l l i n g - production 
platforms, and to properly locate the platforms at the optimum position for directionally 
d r i l l i n g the wells. 

Anticipating that a platform, or platforms, w i l l be j u s t i f i e d , bid proposals have been 
obtained from four platform fabricators. I t i s expected that sufficient reservoir data 
w i l l be available from the test wells to permit ordering the i n i t i a l platform by early 
May, 1967. Development well drill l i n g from the platform should commence approximately 
nine months after placing the order for the platform, or about the f i r s t of 1968. 
The rworking interest owners also plan to d r i l l a deep test on the lease th i s summer; 
i t i s anticipated that this well w i l l be located so as to t i e back into a platform. 
This -well w i l l be d r i l l e d with Western Offshore D r i l l i n g Company's d r i l l i n g barge, 
WESTERN OFFSHORE NO. 6, now under construction at Wilmington, California. The scheduled 
delivery date of th i s vessel i s the f i r s t week of May, 1967. 

Concurrently with the above, negotiations are being made to obtain a shore site for an 
onshore processing f a c i l i t y . After obtaining an option to the si t e , a conditional use 
permit w i l l then be required from the Santa Barbara Planning Commission and County 
Supervisors to permit using the site for o i l processing. Considerable trouble and 
delay i s expected i n securing this needed site. 

NOTED 
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The foregoing general plan for orderly developing OCS-P-0166 Lease i s respectfully 
submitted for your approval. 

Sincerely yours, 

F. R. Davis 
District Production Superintendent 

MRH:mfd 
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